
BEFORE THE NEBRASKA PUBLIC SERVICE COMMISSION 

        
In the Matter of the Commission, 
on its own motion, to administer 
the Nebraska Internet Enhancement 
Fund. 

) 
) 
) 
) 
) 

Application No. C-3206 
  
ORDER GRANTING EXTENSION 
 
Entered: February 22, 2006 

 
BY THE COMMISSION: 
 

O P I N I O N   A N D   F I N D I N G S 
 
 On January 11, 2005, the Nebraska Public Service Commission 
(Commission) awarded Nebraska Internet Enhancement Fund (NIEF) 
grants to, among others, Nemaha County.  Nemaha County has 
enlisted jagWIRELESS to install and deliver advanced 
telecommunications infrastructure and service pursuant to the 
NIEF Grant Agreement. 
 
 Section 3.0 of the NIEF Grant Agreement states that the 
project shall be completed within 12 months of the order 
awarding the grant, unless a request for extension is granted. 
On February 3, 2006, jagWIRELESS, acting on behalf of Nemaha 
County submitted a request for a ninety (90) day extension from 
the date of their request. 
 
 jagWIRELESS filed a Notice of Commencement with the 
Commission on June 29, 2005, which included an estimated date of 
completion of September 28, 2005.  Pursuant to the Amended Grant 
Agreement, upon receipt of the Notice of Commencement, the 
Commission authorized accelerated payout of funds to jagWIRELESS 
on July 6, 2005.  jagWIRELESS states that upon receipt of the 
funds, they immediately ordered equipment.  However, they 
encountered significant delays receiving the necessary equipment 
due to hurricanes and high demand.  They encountered further 
delays with the onset of winter weather in constructing the 
tower sites.  Currently, jayWIRELESS has two remaining tower 
sites to build out of the eight tower locations requiring 
equipment under the project.  The issues delaying the project 
have been resolved and local advertising has begun.  jagWIRELESS 
anticipates having the two remaining tower sites built within 
the next thirty (30) to sixty (60) days.  Further they expect to 
reach their anticipated subscriber count in the next ninety (90) 
days. 
 
 The Commission finds that it should grant the extension. 
The Commission further requires that Nemaha County or its 
representative timely submit the required reports pursuant to 
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the Grant Agreement regarding completion of the project.  
Failure to timely submit the required reports, could result in 
loss of NIEF funds. 
 

O R D E R 
 

 IT IS THEREFORE ORDERED by the Nebraska Public Service 
Commission that the request for extension by jagWIRELESS for the 
Nemaha County NIEF Grant Agreement be, and is hereby, granted. 
 

MADE AND ENTERED at Lincoln, Nebraska, this 22nd day of 
February, 2006. 
 
       
 
 

NEBRASKA PUBLIC SERVICE COMMISSION 
 
COMMISSIONERS CONCURRING: 
 
      Chairman 
 
      ATTEST: 
 
 
 
      Executive Director 
 
 
 


